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PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Stryker Family of Vehicles

1.  Modification GB to Delivery Order 0012 under Requirements Contract DAAE07-00-D-M051 is a bilateral agreement.

2.  Pursuant to Section C.5.8.1 contained in Delivery Order 0001 to the Requirements Contract, the Government hereby requires the

Contractor to continue to perform the necessary engineering effort as specified in Work Directive 0012-184(R4) entitled, "MCV-B

Floormats" on a Cost - No Fee basis.

3.  The Level of Effort (LOE) manhours and funding for this effort are outlined below:

                           Modification B4      Modification BX        Modification CP        Modification FB

Labor Hours                 512 manhours          300 manhours          270 manhours            445 manhours

Labor Dollars              $    47,078.00        $   27,585.00         $   24,827.00           $   45,835.00

Material Dollars           $    25,000.00        $        0.00        ($   23,300.00)          $        0.00

ODCs                       $         0.00        $        0.00         $        0.00           $        0.00

Travel                     $     2,000.00        $        0.00        ($    1,527.00)          $      500.00

Total                      $    74,078.00        $   27,585.00         $        0.00           $   45,835.00

                           Modification FT    This Modification GB       New Totals

Labor Hours                (400 manhours)          405 manhours        1,532 manhours

Labor Dollars             ($    41,200.00)       $   41,715.00         $ 145,840.00

Material Dollars           $    41,200.00        $        0.00         $  42,900.00

ODCs                       $         0.00        $        0.00         $       0.00

Travel                     $         0.00        $        0.00         $     473.00

Total                      $         0.00        $   41,715.00         $ 189,213.00

4.  The Contractor shall submit a cost report of the manhours and dollars expended under this work directive in accordance with Contract

Data Requirements List (CDRL) A062 entitled, "Level of Effort Cost Data Report".  The cost report shall include monthly status of

manhours and funds expended in Contractor format.  The Contractor shall report costs associated with this work directive as segregable

and separate entries on the CDRL A062 submission.

5.  As a result of this modification:

    (a)  the contract completion date is extended from 30 Jun 2007 to 20 August 2007.

    (b)  the delivery date for CDRL A207 is extended from 30 April 2007 to 20 August 2007.

    (c)  CLIN 9008BR is established and the manhours and dollars (Cost - No Fee) funded under this CLIN are as follows:

                          MANHOURS                TOTAL ESTIMATED COST          FIXED FEE        TOTAL ESTIMATED AMOUNT

Total to Date                   0                 $           0.00            $       0.00        $           0.00

This Modification GB          405                 $      41,715.00            $       0.00        $      41,715.00

Total Labor and Dollars       405                 $      41,715.00            $       0.00        $      41,715.00

    (d) the total amount funded for Delivery Order 0012 is increased by $ 41,715.00.

6.  Except as specifically stated, all other terms and conditions of Delivery Order 0012 remain unchanged and in full force and effect.
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                                               *** END OF NARRATIVE A0255 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9008          SECURITY CLASS: Unclassified

9008BR        SERVICES LINE ITEM                                         405         HR                    $         41,715.00              __________________                                                                            __________________

              NOUN: FY07 LABOR NO FEE - DM051

              PRON: X17GX351X1    PRON AMD: 01    ACRN: BP

              AMS CD: 31107180005

CLIN 9008BR is established by this Modification GB.

The funding authorized under this CLIN is for the

effort specified in the following Work Directive:

Work Directive 0012-184(R4)           405 manhours

Level of Effort:                      405 manhours

Estimated Cost:                       $  41,715.00

Fixed Fee:                            $       0.00

Estimated Cost:                       $  41,715.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001              405           20-AUG-2007

                            $        41,715.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

9008BR  X17GX351X1             BP       1        $               0.00  $          41,715.00            $          41,715.00

        31107180005                   7GXP15

        A17P30052RX1

                                                                           _________________

                                                         NET CHANGE    $          41,715.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 BP        21   72033000075R5R07P31107125FB  S20113                W56HZV           $          41,715.00                                                                                                          __________________

                                                                                          NET CHANGE    $          41,715.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      40,277,880.00              $          41,715.00              $      40,319,595.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

BP       21  070920330000     S20113  75R5R073110718000525FB              7GXP15S20113  W56HZV
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Exhibit CH         CDRL A207 - ECO/CR FOR MCV-B FLOORMATS                         06-JUN-2007      001          DATA
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